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STATINTL

0sA - “07/ 2-20

25 Pebruary 1970

Subject: Contract AF33(657)-12843 CPC Procurement
Monthly Technical Progress Report

¥ ,
Period Ending 31 January 1970 Z/i;%iigy// ,,,,,, -

Dear Burt:

In fulfillment of the subjJect obligation enclosed
please find one (1) copy of this Contractor's report

No. Tl.

Regards,
JM:vg Jim
Encl,
ce: SPO w/2 ecys encl,
ASPO cy.encl,
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CENTRAL PROCESSING CENTER

MONTHLY LETTER REPORT NO, 71 (U)
1987-L-71

PERIOD ENDING: 31 JANWUARY 1970
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This is the seventy-first (71) Monthly Letter Report listing .the

- remaining open items attendant to the procurement of EMR

Electronic Data Processing Equipment and related software for
the Central Processing Center (CPC), (January 1970)

CPC PROCUREMENT - STATUS OF OUTSTANDING ITEMS

In accordance with the obJectives set forth by g;]under the p§ﬂ$ﬂ1NTL
Monthly Technical Report (1987-L-70 for Dec, ! the Contractor

has accomplished the following with relation to fulfillment of

the Analog Data Processing requirements.

® An "Interim Engineering Report of Analog Data
Processing Capability" was submitted to the
SPO on 9 February 1970.

® Under the Contractor's correspondence of 9 Feb,

STATINTL 1970 has submitted a "Listing/Completion

Sehedule for Outstanding CPC Contract
(F33(657)-128413) Obligations'", The Contractor

is presently proceeding to fulfill the out-
standing Contract obligations set forth under Page
2 hereof, '

STATINTL

APPROVH

Page 1 of 3

~ Approved For Release 2002/06/14 : CIA-RDP72B00464R000400100060-5



© - APBroved eSS 30921845 GIARRIT 2BEB444R0Re4R0100060.5

Relative

Lt ANALOG DATA PROCESSING CAPABILITY

Contractor Obligation

Contractor Rep.to conduct operational
demonstration on DRR machine at SAC
Hqtrs,

Analog Reference Graphs - Contractor
to correct errors on previously
submitted curves

EMR W/B Tape of Analog Signals -
Contractor to make replacement tape

N/B Analog Reference Graphs -
" Contractor to provide graphs

Contractor to submit final report
on Analog Data Processing Capability

DRR Time Base Perturbation -
Contractor to submit Eng. Report

FM Response =- Contractor to demonstrate
~ response on W/B Tape of Analog Signals

Deliver second transport for DRR at
sSCc-5

Utilization of Discs manufactured by
Data Disc Inc. - Contractor to state
recommendation

Utilization of DRR dust cover -
Contractor to state recommendation

Simplification of Head adjustments
~on DRR Transport mechanlsm -

Contractor to state recommendation

DRR Timing Circuitry Mod,
-® Submittal of ECP 1987-36
o Delivery of Mod Kits

Fliminate DRR Noise Problem
® Submittal of ECP 1987-36
@ Delivery of Mod Kits

to

Est.Completion

Date

Remarks

18 Feb.l

20 Mareh 1970

27 Feb, 1970

20 March 1970

970

1 May 1970

27 Feb, 1970
27 Feb., 1970

27 March 1970

5 June 1970

5 June 1970

5 June 1970

27 TFeb,
30 June

27 Feb.
30 June

1970
"1970

1970
1970

Delayed pend.rezeip=
of DRR at Hdgtrs, -

Rebort Submitted
on 2L Feb.1970
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LIST NO. SEQ. # PT. NO. NOMENCLATURE QTY. REMARKS EDD ’u Zi?g;ﬁig?}vo.slsg)
70 8A0490 3u2806-1 Disc.Assem, Py ! 2/70 :§'3§iiz 32%:§§3:§%%2§
70 8A0571 364L7h-3 Modulator Assy. 1  Note-Pt.No,(-3)Change /70 |
76 846583 — 36l Fit—HodutatonAseF—2—Noto—RtrNort-l)Fhange—i+36- 2 units Del.'Vo.gljz
70 840611 364903-3 Head & Brkt.Assy 2 DCN G69-31(Ref) 3/70
70 8A0621 364,903-4 Head & Brkt.Assy. 3 DCN ¢69-32(Ref) 3/70
70 840530 39034l4-1  Trans & Disc 2 DCN G68-185(Ref) 3/70

Assy.
83w 000273 938042-2  Seq.Switch 2 3/70
Assy.
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